


**SECRET**

Approved For Release 2002/09/04 : CIA-RDP78B04747A001900030079-3

25X1A



July 5, 1967  
WOH:ga:265

Post Office Box 8031  
Southwest Station  
Washington, D. C. 20024

25X1A

Attention: 

Subject: Transmittal of Monthly Progress Report (No. 7)

25X1A

Reference:  Task Order No. 17

Enclosures: (a) Six (6) Copies of "Seventh Monthly Progress Report  
Covering Period June 1, 1967 through June 30, 1967."


Gentlemen:

Enclosed find six (6) copies of "Seventh Monthly Progress Report Covering  
Period June 1, 1967 through June 30, 1967" for work performed by  on  
Task Order No. 17 under referenced contract per Specification No. DB-1001.

25X1A

Very truly yours,

25X1A



WOH:ga  
Enclosures

DECLASS REVIEW by NIMA/DOD

**SECRET**

25X1A

Approved For Release 2002/09/04 : CIA-RDP78B04747A001900030079-3

~~SECRET~~

SEVENTH MONTHLY PROGRESS REPORT COVERING PERIOD

June 1, 1967 Through June 30, 1967

TASK ORDER NO. 17 -

25X1A

A. Project Activities During Reporting Period

Working was performed on the following tasks:

Ib - Presentation and Worksheet Formats - 95% complete

The sign-off Informal Memorandum was submitted on June 16, 1967.

Ic - Product Set - 100% complete

The Addendum to the Informal Memorandum was completed and submitted.

Ie - Mensuration Investigation - 100% complete

The revised Informal Memorandum was completed, submitted, and approved.

If - Target Prediction Investigations - 100% complete

The Addendum to the Informal Memorandum was completed and submitted.

Ii - Principle Files of the IIS - 98% complete

Conditional concurrence for the Informal Memorandum was given by the Center.

Ij - File Structure and Management - 98% complete

Conditional concurrence for the Informal Memorandum was given by the Center.

Ik - Establishment of Retrieval Techniques - 98% complete

The Informal Memorandum was delivered and conditional concurrence was given by the Center.

Il - Security and Control Procedures - 65% complete

The preliminary draft memorandum on this task was completed and submitted.

~~SECRET~~

Im - Briefing Board Procedures - 65% complete

The preliminary draft memorandum was completed and submitted.

In - Machine Graphics Procedures - 65% complete

The preliminary draft memorandum was completed and submitted.

Io - COINS and Computer-to-Computer Link - 65% complete

The preliminary draft memorandum was completed.

Ip - System Design Integration - 70% complete

Work continued on the development of functional and process flow diagrams for the detailed system design. Quantitative data for the primary system design parameters were documented, submitted and approved by the Center. A feasibility study and briefings were made on the use of modeling techniques for analysis of five design problem areas (data storage allocation, PI data presentation, cost/performance tradeoffs on major products, Input/Output equipment utilization, automated mission readiness). The method for determining and applying cost/effectiveness for system evaluation was established.

IIf - System Description Report - 20% complete

A detailed report outline was prepared and reviewed with IPD. Preparation of textual and graphics material was initiated.

III - Component Specifications - 5% complete

Work on the preparation of preliminary specifications for the IDF and the system language was begun.

Percentage of total work completed as of the reporting date is estimated at 58%.

B. - Planned Activities

An Addendum will be prepared for Informal Memorandum Ib, if necessary. Addendums will be prepared for Informal Memorandums for Tasks Ii, j, and k. Informal Memorandums will be prepared for Tasks Il, m, n, and o.

**SECRET**

3.

The system design will be completed and a final draft of the report "NPIC IIS System Requirements" will be prepared for IPD review (Part I, Vols. 1, and 2).

Work will continue on the development of component specifications.

Data required in support of the system implementation plan will be assembled.

C. - Pending, Unresolved Technical Problems

None

D. - Pending, Unresolved Contractual Problems

None

E. - Oral Agreements on Technical Matters

Review of the final draft of the system design report, Part I, Vols. 1 and 2 will be held with IPD on July 31, 1967.

F. - Agreements Which Require Contractual Approval

None

G. - Unanswered, Unresolved Matters

Comments by the Contractor on documentation standards for software have not been forwarded to IPD.

Reply by the Contractor to NPIC/IPD-199/67 memorandum dated 13, June, 1967 on the "Purchase of Selected Items of the UNIVAC Equipment" is pending.

H. - Status of Funds

See attachment.

**SECRET**

25X1A

Approved For Release 2002/09/04 : CIA-RDP78B04747A001900030079-3

Approved For Release 2002/09/04 : CIA-RDP78B04747A001900030079-3

CLASSIFIED DOCUMENT RECEIPT		<div style="border: 1px solid black; width: 100px; height: 40px; display: flex; align-items: center; justify-content: center;"> <i>File 88017</i> </div>	
25X1A		<div style="display: flex; justify-content: space-between;"> <div>DATE July 5, 1967</div> <div>POSTAL NO. R-3374</div> </div>	
SEND TO Post Office Box 8031 Southwest Station Washington, D. C. 20024		PLEASE SIGN AND RETURN <div style="border: 1px solid black; width: 300px; height: 80px;"></div>	
DOCUMENT CONTROL NO.	CLASSIFICATION	DOCUMENT DESCRIPTION	
67S547	SECRET	Transmittal of Monthly Progress Report (No. 7) WOH:ga:265	
25X1A <u>Attachments</u> 6 Copies of report <div style="border: 1px solid black; width: 100px; height: 80px;"></div>		25X1A <div style="border: 1px solid black; width: 150px; height: 80px;"></div>	
I HAVE PERSONALLY RECEIVED THE MATERIAL DESCRIBED ABOVE AND ASSUME RESPONSIBILITY FOR ITS SAFE GUARDING.		DATE REC'D.	TITLE
FORM 5030 NEW 7-63		7/10/67	